
PRINCETO N  GEOSCIENCE,  INC.  
15 vandevencer Ave. • Princeton, NJ 08542 

tol: 609,279 0008 • fax: 609.252.9238 
www.princetongeoscience.com 

February 13,2012 

Via U.S. Mail 

Mr. John Osolin 
New Jersey Remediation Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 19th Floor 
New York, New York 10007-1866 

RE: CPS/Madison Superfund Site 
Monthly Progress Report #76 (January 8,2012 to February 7,2012) 

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF 
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #76 detailing 
activity from January 8,2012 to February 7,2012. 

As outlined in the AOC, the report details activities undertaken during the reporting period as 
well as a listing of the AOC requirements fulfilled. As required, a one month and two month 
forecast of activities is also included. 

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or 
concerns. 

Sincerely, 

PRINCETON GEOSCIENCE, INC. 

James L. Peterson, P.G. 
Principal 

Cc: 
M. Goodwin/NJDEP 
Casaletto/Madsion 
File & internal distribution 

Dear Sir: 
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CPS/Madison SUPERFUND SITE 
Progress Report # 76 

January 8,2012 to February 7,2012 

This progress report is being submitted to the Environmental Protection Agency as a 
requirement of die Administrative Order on Consent with the effective date of October 6, 
2005. 

Previous Month (January 8,2011 to February 7,2012) Activity 
1. AOC Requirements and Submittals associated with this report. 

• No new data packages associated with this reporting period 

2. Ongoing Investigations/Activities 
• IRM evaluation analysis of data and reporting. 
• Respond to EPA comments to the Site Characterization Summary Report - Dated 

Oct. 17,2011, submitted 01/12/12. 

3. Source Area IRM (January 2012) 
Well Month 

Total(gal) 
Rate 
(ave. gpm) 

Discharge 
MUA(gal) 

On-Site 
Recharge(gal) 

CPS3A 699,213 16 
WE2RB 604299 14 
Totals 1304,512 29 787,899 516,613 

4. Planned February 2012 Activity 
• Complete the IRM hydrogeological investigation: interpretation of accumulated 

data and reporting. 
• Respond to EPA comments on the "Site characterization Summary Report" 
• Develop work plans to complete RI tasks outlined in the Site characterization 

Summary Report. 
• Conduct risk assessments. 

Projected March 2012 Activity 
• Fill remaining data gaps required to complete the RI phase of the project. 
• Conduct risk assessments. 

cc: EPA 3 copies 
MGoodwin/NJDEP 3 copies 
Casaletto/for Madsion 
BASF files & distribution 


